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Item Description Purpose Notes 

1 Meeting Items 

� Introductions 
� Approve past minutes 
� Review agenda 
� Past Action Items 

Akin nominated Kay Yamamoto 
and Dan Pierce to fill-in for Dan 
Jackson on the CIWQS Steering 
Committee. 

2 Level 2 Mock-up Screens 

� Confirm Level 2 screen 
changes needed for 
dischargers 

� Confirm screen 
locations 

Discussed eSMR_report_levels.xls 
document and documented which 
screens will require changes/adds 
for Level 2 Development effort.   
 
Violation Entry screen 
-add basis field 
-remove category 
 
Data Summary screen 
-analytical method next to 
parameter 
-sort column headings 
-remove some tabs 
-keep sample time/date 

3 
Transition from current 
system 

� Solicit suggestions 
  

1.  cold-turkey cutover (no more 
current functionality) 
2.  keep current system for a 
limited time 
3.  keep both systems running in 
parallel 
 
These suggestions will be further 
discussed in the next meeting. 

4 
Level 2 Development 
Schedule 

� Review development 
effort to provide Level 2 
functionality 

Reviewed project schedule, 
eSMR_sched_080122.pdf. 

5 Summary 

� Summarize eSMR 
process and 
requirements gathered 
during meeting 

� New action items 

“Level” process approved. 
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Action Items: 

Item # Who Action Item Status/Notes 
1 Darrin/Russ Coding Process Decide on policy of electronic submission process.  

Decide if submission is required in both electronic and 
paper format.  Possibly break up into interim and long-
term policy. 

2 Don/All DDLs Review drop-down values used for electronic coding 
process and determine if there are any missing or no 
longer valid. 

3 Hoang/Francisco 
Don/Rassam 

Level 2 Design Draft Mock-up screens creation.  At conclusion of 
requirements gathering complete mock-up screens will 
be created. 

4 Ron/Don Discharger Submission Review Mantis issues related to “discharger screen”, 
“error check”, and “CDF Tool”. 

5 Don Accelerated Monitoring New.  Discuss with Russ/Susan/Dan (1) interpretation, 
(2) how to handle, (3) develop a use case testing 
scenario to ensure system accommodates 
requirements. 

6 Ron Level 3 Process Flow Develop level 3 process flow document. 

7 Ron Level 2 Requirements 
Document 

Finalize level 2 requirements document. 

8 Ron Alpha/Beta Testing New.  Coordinate alpha and beta testing groups. 

 


